

City of Lafayette
Lafayette Library and Learning Center Project Bulletin

July 20, 2007

Construction Activities

Rebar was tied at pier caps and footings. Footings were poured. Installation of garage wall forms began



Temporary shoring and forms for footings for Elevator #2 (staff elevator at NE corner) were placed



Girders arrived for permanent shoring wall along property line with Boswells.



Utilities

PG&E completed the power change-over from aerial line to underground cable on Golden Gate Way. Comcast pulled its underground cable.