

City of Lafayette  
Lafayette Library and Learning Center Project Bulletin

April 4, 2008

**Construction Activities:** Backfilling and grading around the north and west sides of the building continued. The Reading Plaza, Amphitheater, and South Plaza are becoming recognizable along First Street. Work has begun on the Second Level to complete the electrical, data, mechanical, and plumbing connections. Work has also started on the Community Hall.



Backfilling and grading on the north side



Elevator to the Main Level Lobby  
at the First Level parking area



Utility connections in Children's Area's Family Restroom



Plumbing connections for Community Hall restrooms



Wall for elevator at the Main Level Lobby



Family Reading bays in the Children's Area



Fire Engine display space at Golden Gate Way



Planter and shade fin supports in the Reading Plaza in front of Arts & Science Discovery Center



Looking up Plaza Staircase and Teen Area (cantilevered section) from the Reading Plaza

**State Grant:** Attached is a project status report from the State Library for all the libraries that received grant funding from the Library Bond Act of 2000. The 50% milestone is when the State Office of Library Construction does its first inspection of a project.

**Library Bond Act of 2000  
Project Status as of February 19, 2008  
Alphabetical by Project Name**

Indicates completed phase:

Project Name	Indicates completed phase:										
	Grant Agreement	Schematic Design	Design Development	Construction Documents	Final Bid Documents	Construction Bids Opened	Construction Started	Construction 50%	Substantial Completion	Library Building Open	Project
81st Avenue Branch Library											
Acton/Agua Dulce Library											
Alameda Main Library											
Bruggemeyer Memorial Library											
Calabasas Public Library											
Camarillo Library											
Castro Valley Library											
Castroville Library											
Dorris Library											
Fairfield Cordelia Library											
Fontana Library & Resource Technology Center											
Frazier Park Branch Library											
Harbor Gateway-Harbor City Branch Library											
Haskett Branch Library											
Hercules Public Library											
Hesperia Branch Library											
Highland Branch Library											
Ingleside Branch Library											
Julian Branch Library											
Lafayette Library & Learning Center											
Lawndale Library											
Lincoln Public Library											
Logan Heights Branch Library											

**Library Bond Act of 2000  
Project Status as of February 19, 2008  
Alphabetical by Project Name**

Indicates completed phase:

Project Name	Indicates completed phase:											
	Grant Agreement	Schematic Design	Design Development	Construction Documents	Final Bid Documents	Construction Bids Opened	Construction Started	Construction 50%	Substantial Completion	Library Building Open	Project	
MacArthur Park Branch Library												
Manor Community Branch Library												
Mariners Joint Use Library												
Mendota Branch Library												
Murrieta Public Library												
National City Public Library												
North Natomas Library												
Orange Main Library Expansion												
Orange Cove Neighborhood Library												
Pickleweed Library												
Redding Main Library												
Redwood Shores Community Library												
Richmond Branch Library Expansion Renovation												
San Diego Main Library												
San Mateo Main Library												
Santa Maria Public Library												
*Sierra Valley Library & Children & Families Center												
South Oxnard Branch Library												
Temecula Public Library												
Tranquillity Branch Library												
Victoria Gardens Library												
Visalia Library Remodel & Expansion												

\*Non-renewable grant agreement expired January 2008. Project deactivated.